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Pavement Management ProjectWise Submission Process 

 

Submission Process for In-house Requests 
 

The PM or DPL will place a complete document set containing PDFs of the Pavement 
Management Submittal Checklist and the supporting documentation listed in the 
checklist for the submittal in the appropriate Project Wise correspondence submittal 
folder. 
 

 
 

Initial Pavement Evaluation Summary (IPES) 
  
 An Initial Pavement Evaluation has a turnaround time of 45 days. 
 

1. To request an IPES, place a complete document set in the following folder 
PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PES\Correspondence-
Submittals-Other Supporting Documents. 

 
2. Send an e-mail of the request to PavementManagement@dot.ga.gov.  

 

Pavement Evaluations Summary (PES) 
 

 A Pavement Evaluation Summary has a turnaround time of 6 to 9 months, depending on 
the scope of the project. 

  

1. To request a PES, place a complete document set in the following folder 

NOTE: 
DPL = Design Phase Leader 
PM = Project Manager 
SPE = State Pavement Engineer 
The documentation below reflects the responsibilities of the PM/DPL. The intent is that if the 
project is being designed in-house, the GDOT Design Phase Leader (DPL) will handle this task. 
If the project is being designed by a Consultant, the Project Manager (PM) will handle this task. 

http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/PWDocSets.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/PWDocSets.pdf
http://www.dot.ga.gov/PartnerSmart/Materials/Documents/PavementManagementSubmittalChecklist.pdf
http://www.dot.ga.gov/PartnerSmart/Materials/Documents/PavementManagementSubmittalChecklist.pdf
http://www.dot.ga.gov/PartnerSmart/Materials/Documents/PavementManagementSubmittalChecklist.pdf
http://www.dot.ga.gov/PartnerSmart/Materials/Documents/PavementManagementSubmittalChecklist.pdf
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
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PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PES\Correspondence-
Submittals-Other Supporting Documents. 
 

2. Send an e-mail of the request to PavementManagement@dot.ga.gov. 
 

Pavement Type Selections (PTS) 
 

 A Pavement Type Selection has a turnaround time of 3 months. 
 

1. To request a PTS, place a complete document set in the following folder 
PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PTS\Correspondence-
Submittals-Other Supporting Documents. 
 

2. Send an e-mail of the request to PavementManagement@dot.ga.gov.  
 

Submission Process for Consultant Reviews 
 

All consultant reviews have a 30 day turnaround time. 
 

If the PDF of a report provided is protected it shall include signature fields pre-applied for 
the SPE, allow printing, commenting, filling in form fields, and signing existing signature 
fields.  Screen shots of PDF security settings are located here.  For further information on 
signing documents in ProjectWise see the Process for Digitally Signing Documents in 
Bluebeam Revu.  
 

IPES Review 
 

1. To request an IPES review, place a complete document set in the following folder 
PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PES\Correspondence-
Submittals-Other Supporting Documents. 

 
2. Send an e-mail of the request to PavementManagement@dot.ga.gov. 
 

PES Review 
 

1. To request a PES review, place a complete document set in the following folder 
PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PES\Correspondence-
Submittals-Other Supporting Documents. 

 
2. PES reports shall include all full depth, overlay, and temporary pavement designs for 

the project, including the + 2 designs.  The designs shall be signed by both the designer 
and the DPL. 

 
3. Send an e-mail of the request to PavementManagement@dot.ga.gov. 

 

mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/PDF%20Security%20Settings.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/PDF%20Security%20Settings.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/Digitally%20Signing%20ProjectWise%20Documents%20using%20Bluebeam%20Revu.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/Digitally%20Signing%20ProjectWise%20Documents%20using%20Bluebeam%20Revu.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/Digitally%20Signing%20ProjectWise%20Documents%20using%20Bluebeam%20Revu.pdf
http://www.dot.ga.gov/PartnerSmart/DesignSoftware/ProjectWise/Digitally%20Signing%20ProjectWise%20Documents%20using%20Bluebeam%20Revu.pdf
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
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PTS Review 
 

1. To request a PTS review, place a complete document set in the following folder 
PI\PE\Materials\GEP Bureau\Pavement Engineering Branch\PTS\Correspondence-
Submittals-Other Supporting Documents. 
 

2. Send an e-mail of the request to PavementManagement@dot.ga.gov.  
 

Man Hour Requests  
 

1. Submit all man hour requests for OMAT pavement activities to 
PavementManagement@dot.ga.gov. 

 
Pavement Management 411 Reports  
 

1. Records of pavement activities for all projects can be found on the Pavement 
Management Project Manager Status 411 Report.  
 

2. PES Reports, PTS Reports, and Pavement Design Packages that are not approved, and 
therefore require resubmission can be found on the Pavement Management Projects 
Resubmission Needed 411 Report.  

mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
mailto:PavementManagement@dot.ga.gov
https://gdot411.dot.ga.gov/analytics/saw.dll?PortalPages&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Project%20Manager%20Status&P1=dashboard&Action=Navigate&ViewState=rost6upauj32b9ike2fjm6cdta&P16=NavRuleDefault&NavFromViewID=d%3Adashboard~p%3Avurp8dget975eebo
https://gdot411.dot.ga.gov/analytics/saw.dll?PortalPages&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Project%20Manager%20Status&P1=dashboard&Action=Navigate&ViewState=rost6upauj32b9ike2fjm6cdta&P16=NavRuleDefault&NavFromViewID=d%3Adashboard~p%3Avurp8dget975eebo
https://gdot411.dot.ga.gov/analytics/saw.dll?PortalPages&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Project%20Manager%20Status&P1=dashboard&Action=Navigate&ViewState=rost6upauj32b9ike2fjm6cdta&P16=NavRuleDefault&NavFromViewID=d%3Adashboard~p%3Avurp8dget975eebo
https://gdot411.dot.ga.gov/analytics/saw.dll?PortalPages&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Project%20Manager%20Status&P1=dashboard&Action=Navigate&ViewState=rost6upauj32b9ike2fjm6cdta&P16=NavRuleDefault&NavFromViewID=d%3Adashboard~p%3Avurp8dget975eebo
https://gdot411.dot.ga.gov/analytics/saw.dll?Dashboard&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Projects%20Resubmission%20Needed&PageIdentifier=vjaclmaangq9lvd6&BookmarkState=krr3q1msclpmqn9jq6lpeb0q1e&options=frd
https://gdot411.dot.ga.gov/analytics/saw.dll?Dashboard&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Projects%20Resubmission%20Needed&PageIdentifier=vjaclmaangq9lvd6&BookmarkState=krr3q1msclpmqn9jq6lpeb0q1e&options=frd
https://gdot411.dot.ga.gov/analytics/saw.dll?Dashboard&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Projects%20Resubmission%20Needed&PageIdentifier=vjaclmaangq9lvd6&BookmarkState=krr3q1msclpmqn9jq6lpeb0q1e&options=frd
https://gdot411.dot.ga.gov/analytics/saw.dll?Dashboard&PortalPath=%2Fshared%2FGDOT%20TPRO%20-%20All%2F_portal%2FTPRO&Page=Pavement%20Management%20Projects%20Resubmission%20Needed&PageIdentifier=vjaclmaangq9lvd6&BookmarkState=krr3q1msclpmqn9jq6lpeb0q1e&options=frd

